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Dehumidification System

Meeting held after the MEP meeting to discuss the Dehumidification ducting and the penetrations in the
bridge structure. The meeting took place in the working drawing campus conference room. The following
people were present at the meeting: Bill O’Sullivan (ABF), Bill Ferrell (FWS), Michael Travis (Caltrans). 
The following items were discussed:
(1) OBG East end Dehumidification units and ducting.
(2) Tower Top Unit and ducting.
The following items need to be followed up on:
(1) Tower top unit clearance in front of unit.
(2) The ducting penetrations for the two east end units which includes the Bottom Plate penetrations, Floor
Beam penetration, and Vertical Plate penetrations.
**********
MEP Meeting (Caltrans-Design-
Contractor)
Meeting held to discuss all MEP Issues that are still pending clarification, solution or processing.
The following key issues were discussed at the meeting:
RFI Status - CCO Status - Shop Drawing Status - Submittal Status - Construction Issues.

**********
Pre-MEP Meeting (Caltrans-
Design)
Meeting held to discuss status of RFI’s, CCO's, and MEP issues.
The following key items were discussed:
RFI Status - CCO Status - Submittal Status - constructability Issues - Inspection Procedure Guidelines.

**********
Team China Communication

Teleconference Meeting between Team China (ZPMC Factory) and Team Oakland (Pier 7) to discuss
status of fabrication and any MEP Issues.
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